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High Street (Portobello) ALDI

SITE WELFARE & SECURITY

Compound set up

Security hoardings (Task hoarding and ped barrier)

Site accomodation

Temporary electric

Temporary water

CBR  Tests?

NEW STORE

SUBSTRUCTURES

RL excavations

Grub out trees/hedges

Excavate & Concrete foundations

Hardcore over Footprint of Building

Concrete ramp slab

Concrete ramp walls

Underfloor Drains & Services

Trim & roll hardcore

Form Freezer Recess

Concrete Ground slab

SHELL

CONTACT Barron McCann/BT - ORDER PHONE
LINES

Structural steelwork

Roof edge protection

Roof Nets

Topdeck roofing

Install topdeck gutter tray

Upstands & Joint membrane

Metal copings

Canopy steel

Canopy  cladding

Brick & Blockwork

Brick & Blockwork to Spinewall

INFORM ALDI OPERATIONS OF WAREHOUSE
WALL COMPLETION FOR SITE VISIT.

Scaffolding

Syphonic drainage

Render walls

Shop fronts & Glazing

FIT OUT WORKS

Mechanical 1st fix

Electrical 1st fix

Security CCTV 1st fix

Barron McCann 1st fix

Triex 1st fix

Ceiling grid

Ceiling tiles

Fire barriers

Plasterboard frieze

Plasterboard dot & dab

Wall tiles

Sanitary ware

Electrical 2nd fix
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Power on date

Mechanical 2nd fix

Cold rooms Installation and Switch on (incl
refrigeration time)

Metal doors & Frames

Lobby and Auto doors

Polished concrete WH floor

Floor tile curing WH floor

Terrazzo shop floor

Terrazzo curing shop floor

Roller Shutters

General metalwork

Load bay door & leveller

Chiller cabinets

Wanzel shelves

AHT cabinets

Metal Auer protection

Paper baler

Safe

GRP WH door

Paint & decorate

Shopfit stage 1

Air test

Shopfit stage 2 Tills etc

Barron McCann/Triex/Hadrian 2nd fix

Test & Commission

Snagging

Practical completion

Final Snagging

Handover

EXTERNAL WORKS & CAR PARK

Vibro Piles

Kerbs & edgings

SUDS Drainage  system

Off site / Entrance works (Section 56)

Stepped and ramped access

Brickwork Walls to Steps Access

Paths & pavings

Trolley bay slab

Incoming main services

Timber kick rails & fencing

Car park lighting

Tarmac base course

ALDI logo signs

Topsoil to beds

Soft landscaping

Test & CCTV drains

Tarmac  wearing course

White lines

Final  clean for handover

ALDI OPERATIONS

Merchandising

Sparkle clean

Open store
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Floor Tiling 01 FND Important Dates Practical Completion


